Message

From: Zhen, Davis [Zhen.Davis@epa.gov]

Sent: 8/6/2019 6:25:05 PM

To: Pirzadeh, Michelle [Pirzadeh.Michelle@epa.gov]; Hladick, Christopher [hladick.christopher@epa.gov]

CC: Terada, Calvin [Terada.Calvin@epa.gov]; Ingemansen, Dean [Ingemansen.Dean@epa.gov]; Alinutt, David
[Allnutt.David@epa.gov]

Subject: PH Weekly Update (Wk of 8/05) - ENFORCEMENT CONFIDENTIAL

Portland Harbor Weekly Updates

Week of: August 5, 2019

Hot issues: .
1. City/State Concerns;
G Ex. 5 AC/DP

2. Enforcement strategy: Team will brief RA/DRA on Wednesday to discuss path forward, enforcement options and
timelines for different areas of the site.

B Area Updates:

" Ex. 5 AC/DP
" Ex.5AC/DP

Sitewide Updates:
1. Pre-RD Report
e EPA has 90 days to review the draft Final Evaluation Report received on 6/17.

e Team to review final drafts of comments starting Friday 8/9.

2. Explanation for Significant Difference (ESD)
e CDM will circulate draft ESD in late August.

Upcoming Meetings/Briefings for RA:
e 8/7 — RA Enforcement Strategy Briefing

Upcoming Team Meetings:
¢  Meeting with FMC 8/8
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e RD Designers Workshop
e PH Meeting {(weekly, 9am)
e Technical Coordination Team {TCT) (8/14, 10am)

Thanks,

EEEEEEEEEEEEEEEEEESEEEEESEEEEEES LS EEEES ]

Davis Zhen, Section Chief

Site Cleanup Section 2

Superfund and Emergency Management Division
1200 Sixth Avenue Suite 155

M/S 12-D12-1, Seattle, WA 98101

Tel: (206) 553-7660

Cell: (206) 437-5826
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